
Vendor ID: 1028   INTERSTATE SEALANT & CONCRETE, INC.Contract ID:

Est Number:

3245           

0001 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 09.17.2015

Contract Location:

 

Contractor:

INTERSTATE SEALANT & CONCRETE, INC.

S40 W24211 ROCKWOOD WAY

 

 

Date Awarded: 02.12.2015

03.06.2015

08.24.2015

Date Let:

NORFOLK NORTH & EAST

02.05.2015

Estimate Type: PROG

Phone:

(262)547-6316

Escrow Agent:

 

Surety Co:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

WAUKESHA  WI  53189

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.31.2015

Date Project Completion:

Counties

MADISON

PIERCE

STANTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32245  000 RD-275-5(1035) 275 77.48 86.33 SPECIALTY

Vendor ID: 1028   INTERSTATE SEALANT & CONCRETE, INC.Contract ID:

Est Number:

3245           

0001 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 09.17.2015

$474,481.91

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $18,722.58 $.00 $18,722.58
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $18,722.58 $.00 $18,722.58
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $18,722.58 $.00 $18,722.58

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$18,722.58 $.00 $18,722.58

$.00 $.00 $.00

4%

% Time Comp

% Dollar Comp

24%

$474,481.91

09.14.2015 09.14.2015

09.14.2015

Vogel, Toni

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

09.15.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 09.15.2015   



Vendor ID: 1028   INTERSTATE SEALANT & CONCRETE, INC.Contract ID:

Est Number:

3245           

0001 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 3,500.000 1,750.00

3,500.000 1,750.00

770.000 385.00

770.000 385.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      0.01 388.000 3.88

388.000 3.88

143.000 1.43

143.000 1.43

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      0.01 600.000 6.00

600.000 6.00

40.000 0.40

40.000 0.40

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.01 2,328.000 23.28

2,328.000 23.28

520.000 5.20

520.000 5.20

0004

EACHSIGN DAY
0004 

0002.97      1.00 50.000 50.00

50.000 50.00

8.000 8.00

8.000 8.00

0005

DAY FLASHING ARROW PANEL
0005 

0030.80      20,000.00 1.000 20,000.00

1.000 20,000.00

0.000 0.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

3211.25      1.00 8,106.000 8,106.00

8,106.000 8,106.00

1,341.000 1,341.00

1,341.000 1,341.00

0007

LF  SEALING CRACKS
0007 

3211.30      0.95 419,025.000 398,073.75

419,025.000 398,073.75

17,349.000 16,481.55

17,349.000 16,481.55

0008

LF  SEALING JOINTS
0008 

Vendor ID: 1028   INTERSTATE SEALANT & CONCRETE, INC.Contract ID:

Est Number:

3245           

0001 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9140.00      75.00 568.000 42,600.00

568.000 42,600.00

0.000 0.00

0.000 0.00

0009

STA JOINT SEALING - ASPHALT TO CONCRETE
0009 

9140.40      1.00 2,869.000 2,869.00

2,869.000 2,869.00

0.000 0.00

0.000 0.00

0010

LF  CRACK SEALING BITUMINOUS SURFACING
0010 

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.500 500.00

0.500 500.00

0011

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0011 

Contracted 474,481.91

Current 474,481.91

In place 18,722.58

This Estimate 18,722.58

GROUP 8 SPECIALTY

Totals for contract Contracted 474,481.91

Current 474,481.91

In place 18,722.58

This Estimate 18,722.58




